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Phase-II Construction: NewsPhase-II Construction: News

● Scoping Document Schedule
 Aug. 12: release S.D. for collaboration comment (today!)
 Sep. 1: final S.D. to LHCC
 Sep. 23: LHCC meeting
 (Sep. 28: JOG in Washington)
 Oct 26: CERN RRB (decide on total budgets)

● Next steps for budget/schedule preparation
 List of proposed U.S. deliverables <==> WBS structure

o this will be prioritized once we know our costs 
 Schedule for major phases of projects ==> installation in Q1 2024

o identify any constraints due to schedule
 Effort required to meet this schedule: technical + physicist (if possible)

o relationship of this effort to what is in S.D.
o break down by institute if feasible

 Core cost for U.S. scope (based on scoping document costs)
o what fraction is the U.S. proposing for each sub-system?
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Too Much Scope?Too Much Scope?

● Currently proposed U.S. scope will probably be more than can fit 
into our budget guidance.
 How should we handle this + requests that are “unreasonable”?

● Proposed short-term strategy
 create budgets/schedules for everything that you've been given
 develop a prioritized list of scope
 develop a plan for reducing excessive requests, while retaining the scope

● Creating the baseline for CD-0
 include scope based on priorities that meets our budget guidance
 keep de-scoped items at hand for possible later inclusion if design changes 

free up resources
 present baseline + possible extensions at reviews to “keep our foot in the 

door”
● Continue discussion of this strategy at future meetings... 
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Dealing with Design OptionsDealing with Design Options

● Sub-system design choices ==> budget/schedule impact
 Examples

o ITk: number of pixel/strip layers
o LAr: FE chip(s) – separate components or FESOC
o many others...

 What is the best way to incorporate these into the budget/schedule?
● Possible Options for cost/schedule variations

 Absorb into contingency
o but not really a “contingency” per se

 Create “baseline” + “alternate” cost/schedule estimates
o requires more work from us

 Other ideas?
● We will continue this discussion in future meetings... 
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